

APPENDIX B

Tentative Evaluation, Award, and Implementation Schedule

Action	Date
RFP Posted	December 18, 2018
RFP Response Deadline	January 15, 2019
Bid Opening	January 16, 2019
Initial Screening of Proposals	January 16 – January 25, 2019
Finalists Selected	January 25, 2019
Finalists Make Presentations	January 28 – February 8, 2019
Software Selected	February 11, 2019
Recommendation to DGB	February 12, 2019
DGB Approval	February 19, 2019
60-day Installation	February 20 – April 20, 2019
30-day Trial Period	April 21 – May 21, 2019